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CAMP VERNON KILPATRICK REPLACEMENT PROJECT QUARTERLY STATUS

On February 14, 2012, your Board authorized the County’s participation in the
Corrections Standards Authority’s Construction, Expansion, or Renovation of Local
Youthful Offender Rehabilitative Facilities Construction Funding Program authorized by
State legislation under Senate Bill (SB) 81, which provides $28.7 million in grant funding
to construct a 120-bed replacement of Probation Camp Vernon Kilpatrick, located in
Malibu.

Your Board further authorized the Department of Public Works (Public Works) to
manage and deliver the Camp Vernon Kilpatrick Replacement Project at a total Project
cost of $41,150,000; and directed that quarterly updates be provided to your Board on
the Project’s progress, expenditures, and revenues.

Project Status

The Probation Department is currently working closely with Public Works' project
delivery team. Consultant services have been obtained to perform pre-construction
activities such as site survey, soils testing, hazardous material survey, environmental
documentation, and scoping document services. These activities have commenced and
are currently underway.
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Summary of Expenditures and Revenues

To date, approximately $775000 has been encumbered to provide the
above-mentioned pre-construction consultant services. These Project expenditures are
funded by net County cost currently appropriated within the 2011-12 Capital
Projects/Refurbishments Budget for the Project. The SB 81 grant will only reimburse
construction costs. No construction costs have been incurred to date.

A master schedule of the various tasks associated with the Camp Vernon Kilpatrick
Replacement Project is attached.

If you have any questions regarding this matter, please contact Tracey Jue at
(213) 893-2472.
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Attachment

C: Executive Office, Board of Supervisors
County Counsel
Justice Deputies
Probation
Public Works
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